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1 
Kakinada 

 	Type + 09 SQ+ BW) ('A' 
Andhra Pradesh Hyderabad 2807.43 11.05.2022 NPCC 07.11.2022 55% 31.12.2023 1820.00 987.43 Work in progress 

2 
Kundukur 

	('A' Type 

Town  

+ 09 SQ+ BW) 
Andhra Pradesh Hyderabad 2819.32 02.11.2022 CPWD 27.01.2023 51% 20.01.2024 1520.00 1299.32 Work in progress 

3 
Irlapadu 

 	Type + 09 SQ+ BW) 
Andhra Pradesh Hyderabad 3177.42 04.01.2023 CPWD 12.03.2023 26% 28.02.2024 1020.00 2157.42 Work in progress 

4 

('A' 
Longding 

Type + 09 SQ+ BW) ('A' 
Arunachal Pradesh Tinsukia 3368.61 07.03.2019 NPCC 19.02.2020 68% 30.04.2022 1820.00 1548.61 Work in progress 

5 
Along 

Type + 09 SQ + BW) 
Arunachal Pradesh Tinsukia 3485.08 01.12.2022 CPWD 07.02.2023 12% 06.02.2025 620.00 2865.08 Work in progress 

6 

	('A-1' 
Namsai 

Type + 09 SQ + BW) 
Arunachal Pradesh Tinsukia 2138.14 12.01.2023 CPWD ... ... ... 520.00 1618.14 Mobilization started 

7 

	('Al'- 
Daporijo 

Type + 09 SQ + BW) 
Arunachal Pradesh Tinsukia 2744.03 21.03.2023 CPWD ... ... 520.00 2224.03 Mobilization started 

8 

	('A-1' 
Udalguri 

Type+9SB + BW) 
Assam Guwahati 3490.46 07.09.2022 CPWD 13.12.2022 37% 12.12.2024 1220.00 2270.46 Work in progress 

9 

	(A- 
Dalgaon 

	(A- Type+9SB + BW) 
Assam Guwahati 3322.12 10.08.2022 CPWD 28.11.2022 24% 27.11.2024 1020.00 2302.12 Work in progress 

10 
NF Rangapara 

Type+95B + BW) (A- 
Assam Guwahati 2506.24 03.11.2022 CPWD 03.02.2023 38% 02.05.2024 1220.00 1286.24 Work in progress 

11 
Bela 

('A'- SB+095Q+BW+Cov. CC) 
Bihar Patna 2001.95 22.11.2016 CPWD Mar., 2019 65% 31.03.2023 1970.00 31.95 Work in progress 

12 
ihajha 

	 ('A' Type+09SQ+BW) 
Bihar Patna 1975.82 03.10.2018 CPWD 24.05.2019 97% 31.08.2022 1720.00 255.82 Work in progress 

13 
Lakhisarai 

('A' Type+09SQ+BW) 
Bihar Patna 3123.44 15.09.2022 CPWD 16.01.2023 30% 15.07.2024 1320.00 1803.44 Work in progress 

14 
Bijapur 

	 ('A' Type + 09 SQ + BW) 
Chhattisgarh Raipur 2167.00 

13.01.2021 

04.05.2021 
NPCC 01.07.2021 63% 30.09.2022 1620.00 547.00 Work in progress 

15 
Sukma 

	 CA' Type + 09 SQ + BW) 
Chhattisgarh Raipur 2017.00 

13.01.2021 

04.05.2021 
NPCC 01.07.2021 78% 30.09.2022 1820.00 197.00 Work in progress 

16 
Saraipalli 

('A' Type + 09 SQ + BW) 
Chhattisgarh Raipur 1986.00 

13.01.2021 

20.05.2021 
NPCC 01.07.2021 92% 30.09.2022 1820.00 166.00 Work in progress 

17 
Kondagaon 

('A' Type + 09 SQ + BW) 
Chhattisgarh Raipur 2497.85 08.09.2022 CPWD 17.01.2023 21% 15.09.2024 920.00 1577.85 Work in progress 

18 
Bilaspur 

('A' Type + 09 SQ + BW) 
Chhattisgarh Raipur 2741.96 23.09.2022 CPWD 16.02.2023 18% 15.08.2024 1220.00 1521.96 Work in progress 

19 
Silvassa 

('A' Type + 09 SQ+BW) 
Dadar & Nagar Haveli Ahmedabad 2334.00 14.08.2018 CPWD 08.11.2020 80% 31.05.2022 1720.00 614.00 Work in progress. 

20 
Godhra 

('A' Type + 09 SQ+BW) 
Gujarat Ahmedabad 2060.38 14.07.2021 CPWD 24.01.2022 70% 23.10.2023 1320.00 740.38 

Work in Progress 

21 
Matanhail 

('A' Type + 09 SQ +13W) 
Haryana Gurgaon 2323.59 11.07.2022 NPCC 03.08.2022 70% 05.11.2023 1720.00 603.59 

Work in Progress 
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22 
CRPF Kadarpur 

	('A' Type + 09 SQ +13W) 
Haryana Gurgaon 2803.42 31.10.2022 CPWD 02.04.2023 1% 120.00 2683.42 

Work in Progress 

23 
Nadaun 

	CA-1' Type+BW) 
Himachal Pradesh Gurgaon 1992.66 

01.08.2018 

27.09.2022 
CPWD 16.06.2019 90% 30.09.2022 1955.00 37.66 Work in progress 

24 
Reckong Peo 

('A' Type + 09 SQ+BW) 
Himachal Pradesh Gurgaon 2585.03 03.10.2018 CPWD 31.08.2019 45% 31.10.2022 2270.00 315.03 Work in progress 

25 
Saloh 

	('A' Type + 09 SQ) 
Himachal Pradesh Gurgaon 1783 

27.02.2019 

14.02.2023 
BSNL 07.10.2019 97% 30.09.2022 1780.00 3.00 Work in progress 

26 
Sandhole 

('A' Type + 09 SQ+BW) 
Himachal Pradesh Gurgaon 2644.11 08.06.2022 NPCC 01.11.2022 36% 18.12.2023 1420.00 1224.11 Work in progress 

27 
Bangana 

	('A' Type + 09 SQ+BW) 
Himachal Pradesh Gurgaon 3985.91 21.07.2022 CPWD 19.11.2022 30% 18.11.2024 1320.00 2665.91 Work in progress 

28 
B.S.F Bandipur 

('A-1' Si3+ 09SQ + BW) 
Jammu & Kashmir Jammu 3242.06 27.07.2016 CPWD 30.05.2017 23% 29.05.2019 620.00 2622.06 

Work rescind, retendering in 

progress 

29 
BSF Sunderbani 

('A' Type + 09 SQ+BW) 
Jammu & Kashmir Jammu 2377.47 29.09.2022 NPCC 01.11.2022 58% 01.03.2024 1220.00 1157.47 Work in progress 

30 
Jourian 

('A-1' S13+ 09 SQ + BW) 
Jammu & Kashmir Jammu 2661.42 28.09.2022 CPWD 05.02.2023 10% 30.01.2024 1020.00 1641.42 Work in progress 

31 
Jodhpur, Doda 

('Al'- 	513+ 09 SQ + BW) 
Jammu & Kashmir Jammu 4089.16 17.07.2023 CPWD ... ... ... 20.00 4069.16 Mobilization started 

32 
Sahibganj 

	 ('A' Type + 09 SQ+ BW) 
Jharkhand Ranchi 3455.14 27.12.2022 CPWD 29.05.2023 2% 28.083.2024 520.00 2935.14 Work in progress 

33 
Garhwa 

	('A' Type + 09 SQ + BW)  
Jharkhand Ranchi 3293.85 01.02.2023 CPWD 01.05.2023 20% 01.08.2024 720.00 2573.85 Work in progress 

34 
Palamu 

	 ('A' Type + 09 SQ+ BW) 
Jharkhand Ranchi 373535 01.02.2023 CPWD 30.04.2023 2% 29.07.2024 520.00 3215.35 Work in progress 

35 
Koderma 

('A' Type + 09 SQ+ BW) 
Jharkhand Ranchi 3152.08 16.02.2023 CPWD 01.07.2023 3% 30.09.2024 520.00 2632.08 Work in progress 

36 
Sarai Kelakharsawan 

('A' Type + 09 SQ+ BW) 
Jharkhand Ranchi 3108.38 16.11.2022 CPWD 08.06.2023 32% 07.09.2024 1220.00 1888.38 Work in progress 

37 
Gumla 

	 ('A' Type + 09 SQ+ BW) 
Jharkhand Ranchi 3195.29 16.11.2022 CPWD 08.06.2023 10% 07.09.2024 720.00 2475.29 Work in progress 

38 
SER Dagoaposi 

('A' Type + 09 SQ+ BW) 
Jharkhand Ranchi 3281.64 21.03.2023 CPWD ... ... 220.00 3061.64 Mobilization started 

39 
Mandya 

Type + 09 SQ + BW) 
Karnataka Bangalore 2555.50 07.03.2022 CPWD 18.06.2022 70% 17.09.2023 1120.00 1435.50 

Work in Progress 

40 

 	('A' 
Udupi 

('A' Type + 09 SQ + BW) 
Karnataka Bangalore 2823.35 02.06.2022 CPWD 09.03.2023 3% 08.06.2024 720.00 2103.35 Work in progress 

41 
Sadalga 

('A' Type + 09 SQ + BW) 
Karnataka Bangalore 2739.68 02.11.2022 CPWD 16.02.2023 25% 15.05.2024 1020.00 1719.68 Work in progress 

42 
Krishnorajpuram 

('A' Type + 09 SQ + BW) 
Karnataka Bangalore 2662.07 27.09.2022 CPWD 07.05.2023 9% 07.09.2024 920.00 1742.07 Work in progress 

43 
Konni 

('A' Type + 09 SQ + BW) 
Kerala Ernakulam 2818.33 

02.03.2019 

05.02.2020 
NPCC 17.01.2020 96% 30.06.2022 2270.00 548.33 

Work in Progress 

44 
CRPF Peringome 

('A' Type + 09 SQ+ BW) 
Kerala Ernakulam 3060.54 09.09.2022 CPWD 22.05.2023 15% 21.08.2024 1020.00 2040.54 Work in progress 
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45 
Dabra 

('A' Type + 09 SQ+ BW) 
Madhya Pradesh Bhopal 2002.00 

13.01.2021 

04.05.2021 
NPCC 06.08.2021 85% 30.09.2022 1920.00 82.00 Work in progress 

46 
Bangrasia 

	CA' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2930.71 15.09.2022 CPWD 24.12.2022 70% 23.02.2024 1470.00 1460.71 Work in progress 

47 
Multai 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2458.25 24.11.2022 NPCC 08.12.2022 86% 08.03.2024 2120.00 338.25 Work in progress 

48 
Jamai 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Jabalpur 2788.30 14.12.2022 NPCC 05.01.2023 65% 04.04.2024 1620.00 1168.30 Work in progress 

49 
Kasrawad 

('A' Type + 09 SQ+ BW) 
Madhya Pradesh Bhopal 2593.47 26.09.2022 CPWD 07.01.2023 24% 06.04.2024 820.00 1773.47 Work in progress 

50 
Shyamgarh 

('A' Type + 09 SQ+ BW) 
Madhya Pradesh Bhopal 2569.59 20.10.2022 CPWD 11.01.2023 25% 10.04.2024 820.00 1749.59 Work in progress 

51 
CRPF Nayagaon, Gwalior 

	('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2502.92 20.10.2022 CPWD 02.02.2023 40% 01.05.2024 1220.00 1282.92 Work in progress 

52 
Agar Malwa 

('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2692.94 17.10.2022 CPWD 11.01.2023 22% 10.04.2024 820.00 1872.94 Work in progress 

53 
BSF Tekanpur 

	('A' Type + 09 SQ + BW) 
Madhya Pradesh Bhopal 2553.87 12.10.2022 CPWD 01.03.2023 18% 31.05.2024 1020.00 1533.87 Work in progress 

54 
CRPF Talegaon 

('A' Type + 09 SQ+ BW) 
Maharashtra Mumbai 2239.94 15.09.2022 CPWD 14.01.2023 22% 30.04.2024 520.00 1719.94 Work in progress 

55 
Parbhani 

('A' Type + 09 SQ+ BW) 
Maharashtra Mumbai 3455.36 13.02.2023 NPCC 25.04.2023 10% 25.07.2024 500.00 2955.36 Work in progress 

56 
Tamenglong 

(Al'- 	SB+ 095Q+ BW) 
Manipur Tinsukia 4282.20 20.12.2022 NPCC 04.02.2023 4% 03.08.2024 220.00 4062.20 Work in progress 

57 
No. I Imphal 

('C' Type + 09 SQ+ BW) 
Manipur Tinsukia 6776.86 12.07.2022 CPWD 30.12.2022 18% 29.12.2024 1520.00 5256.86 Work in progress.  

58 
Leimakhong 

('A-1' SB+ 09SQ + BW) 
Manipur Tinsukia 3493.77 12.01.2023 MES ... ... 220.00 3273.77 Mobilization started 

59 
Ukhrul 

('A-1' SB+ 09SQ + BW) 
Manipur Tinsukia 2758.62 07.09.2022 CPWD 20.04.2023 2% 19.04.2025 520.00 2238.62 Work in progress 

60 
Rangapahar 

(Al'- 	SB+ 09SQ + BW) 
Nagaland Tinsukia 2103.43 15.11.2022 MES ... ... ... 20.00 2083.43 Mobilization started 

61 
Lunglai 

Type+ 09 SQ + BW) 
Mizoram Silchar 2385.37 

24.11.2014 

02.05.2017 
MAMCO 28.08.2019 90% 30.06.2022 2370.00 15.37 Work in progress 

62 

	 ('A' 

Jagatsinghpur 

	 CA' Type + 09 SQ+ BW) 
Odisha Bhubaneswar 2179.36 

05.03.2019 

05.02.2020 
NPCC 03.03.2020 80% 22.09.2022 2120.00 59.36 Work in progress 

63 
No. II, Angul 

Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2429.72 

20.07.2021 

02.06.2022 
NPCC 01.12.2022 48% 31.12.2024 1020.00 1409.72 Work in progress 

64 

 	('A' 

Dharamgarh 

Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2510.24 

23.02.2022 

01.06.2022 
NPCC 01.07.2022 74% 30.09.2023 2020.00 490.24 Work in progress 

65 

 	('A' 

Vyasnagar 

Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2194.47 

23.06.2021 

08.07.2022 
NPCC 02.08.2022 73% 01.11.2023 1820.00 374.47 Work in progress 

66 

 	('A' 

No. 2, Balasore 

	 ('A' Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2936.36 01.06.2022 NPCC 01.10.2022 62% 31.12.2023 1820.00 1116.36 Work in progress 

67 
Digapahandi 

('A' Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
3590.86 28.09.2022 CPWD 11.12.2022 28% 10.03.2024 1170.00 2420.86 Work in progress 



WI'. 

Tr./ 

SI. 

No 

*.ik PIT 97E/Name of Kendriya 

Vidyalaya 

VW PIT fir/ Name of 

State 

ti+ii 1 W 

7T1i/Name of 

Region 

AA&ES *i Tat 

M 7i'q A)/ 

AA&ES (Rs. in 

lakh) 

fAlifuT 

TWI/Constru 

ction Agency 

W4 TITTaT TA' 

411 cuFlti/Date 

of start 

*14 *I TPA PT 

11117M/ 

Physical 

Progress upto 

date 

MT4 1:0 TA' *f 

arTriftff o' 	a/ 

Stipulated Date of 

Completion 

	

30.11.2023 W WIT 	 

tl 	r (T. Pi 	A)/ 

Amount released till 

	

30.11.2023 	(Rs. in 

lakh) 

*El' 	‹.■ 	f (W. WiN 

A)/ Balance 

Liablity 

(Rs. in lakh) 

'fttril4I/Remarks tr(41-t-ft *I-  

ai k4/Date of 

sanction 

68 
Hinjilicut 

	('A' Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
2794.47 04.11.2022 CPWD 18.01.2023 12% 17.04.2024 520.00 2274.47 Work in progress 

69 
Anandpur 

	('A' Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
3105.02 03.11.2022 CPWD ... ... 220.00 2885.02 Mobilization started 

70 
Chatrapur 

	('A' Type SB+ 09 5Q+B/W) 

Odisha Bhubaneswar 
3821.88 04.11.2022 CPWD ... ... ... 220.00 3601.88 Mobilization started 

71 
Kutra 

	('A' Type SB+ 09 50+13/W) 

Odisha Bhubaneswar 
2582.33 28.09.2022 CPWD ... ... ... 520.00 2062.33 Mobilization started 

72 
Khariar 

	('A' Type SB+ 09 SQ+B/W) 

Odisha Bhubaneswar 
3061.62 04.1.2022 CPWD ... ... 520.00 2541.62 Mobilization started 

73 
Nuapada 

	 ('A' Type SB+ 09 SQ+B/W) 

Khanpur (Roop Nagar) 

	('A' Type SB+ 09 SQ+B/W) 

Odisha 

Punjab 

Bhubaneswar 

Chandigarh 

2668.15 

2143.17 

23.09.2022 

25.06.2021 

07.09.2022 

CPWD 

NPCC 

... 

14.10.2022 

... 

66% 

... 

13.01.2024 

520.00 

1520.00 

2148.15 

623.17 

Mobilization started 

Work in progress 
74 

75 
Ubhawal 

	('A' Type SB+ 09 SQ+B/W) 

Punjab Chandigarh 
2137.25 14.09.2022 CPWD 26.02.2023 11% 25.08.2024 820.00 1317.25 Work in progress 

76 
BSF Fazilka 

	 ('A' Type SB+ 09 SQ+B/W)  

KMS Wala 

	('A' Type SB+ 09 SQ+B/W) 

Punjab 

Punjab 

Chandigarh 

Chandigarh 

1979.78 

2196.90 

27.09.2022 

27.09.2022 

CPWD 

CPWD 

26.02.2023 

26.02.2023 

12% 

9% 

25.08.2024 

25.08.2024 

820.00 

820.00 

1159.78 

1376.90 

Work in progress 

Work in progress 
77 

78 
BSF Amarkot 

	 ('A' Type SB+ 09 SQ+B/W) 

Punjab Chandigarh 
2154.63 15.09.2022 CPWD 24.02.2023 22% 23.08.2024 1020.00 1134.63 Work in progress 

79 
BSF Bhikiwind 

	('A' Type SB+ 09 SQ+B/W) 

Punjab Chandigarh 
2324.92 15.09.2022 CPWD 24.02.2023 24% 23.08.2024 1020.00 1304.92 Work in progress 

80 
Saraikhas 

('A' Type SB+ 09 SQ+B/W)  

Punjab Chandigarh 
2232.34 27.09.2022 CPWD 25.08.2023 2% 24.08.2024 520.00 1712.34 Work in progress 

81 
Pali 

	 ('A' Type + 09 SQ+ BW) 
(Rajasthan Jaipur 2041.75 

02.03.2019 

05.02.2020 
NPCC 20.09.2019 70% 31.07.2022 1570.00 471.75 Work in progress 

82 
BSF Khajuwala 

('A-I' Type + 09 SQ + BW) 
Rajasthan Jaipur 1756.31 01.12.2021 CPWD 08.03.2022 63% 07.06.2023 1170.00 586.31 Work in progress 

83 
Bundi (IA' 

Type SB+ 09 SQ+B/W) 
Rajasthan Jaipur 2347.48 02.06.2022 CPWD 07.07.2022 20% 30.06.2024 720.00 1627.48 Work in progress 

84 
Dausa 

('A' Type SB+ 09 SQ+B/W) 
Rajasthan 

I 
Jaipur 2569.00 02.06.2022 CPWD 18.07.2022 45% 17.10.2023 1520.00 1049.00 Work in progress 

85 
BSF Raisinghnagar 

('A' Type SB+ 09 SQ+B/W) 
Rajasthan Jaipur 2732.14 23.08.2022 CPWD 15.11.2022 56% 14.02.2024 1720.00 1012.14 Work in progress 

86 
Jaisindhar 

('A' Type SB+ 09 SQ+B/W) 
Rajasthan Jaipur 2782.02 04.11.2022 CPWD 27.03.2023 1% 26.03.2025 220.00 2562.02 Work in progress 

87 
BSF Ramgarh 

('A-1' Type SB+ 09 50+13/W)  
Rajasthan Jaipur 2225.19 01.02.2023 CPWD 19.05.2023 6% 18.05.2024 520.00 1705.19 Work in progress 

88 
Railway Colony, Bandikui 

('A' Type SB+ 09 SQ+B/W) 
Rajasthan Jaipur 2801.27 27.09.2022 CPWD ... ... 220.00 2581.27 Mobilization started 

89 
Rameshwaram 

('A' Type SB+ 09 50+13/W) 
Tamilnadu Chennai 2558.83 12.09.2022 NPCC 27.02.2023 7% 11.03.2024 420.00 2138.83 Work in progress 

90 
ITBP Idayalpatti 

('A' Type SB+ 09 50+13/W) 
Tamilnadu Chennai 2633.09 12.09.2022 CPWD 13.02.2023 38% 05.08.2024 920.00 1713.09 Work in progress 
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91 
ITBP Shivgangai 

('A' Type SB+ 09 SQ+B/W) 
Tamilnadu Chennai 2668.22 19.09.2022 CPWD 05.03.2023 45% 26.08.2024 1020.00 1648.22 Work in progress 

92 
Golden Rock 

('A' Type SB+ 09 SQ+B/W) 
Tamilnadu Chennai 3103.31 28.09.2022 CPWD 30.03.2023 25% 29.05.2024 1100.00 2003.31 Work in progress 

93 
Udmalpet 

('A' Type SB+ 09 SQ+B/W) 
Tamilnadu Chennai 2712.12 28.09.2022 CPWD 20.04.2023 5% 10.10.2024 420.00 2292.12 Work in progress 

94 
Bhongir 

('A' Type + 09 SQ + BW) 
Telangana Hyderabad 2208.91 

08.03.2019 

05.02.2020 
NPCC 07.09.2019 98% 05.03.2022 2200.00 8.91 Work in progress 

95 
Jharasangam 

('A' Type + 09 SQ + BW) 
Telangana Hyderabad 2604.26 15.09.2022 CPWD 05.01.2023 25% 31.12.2023 820.00 1784.26 Work in progress 

96 
Bodhan 

('A' Type + 09 SQ + BW) 
Telangana Hyderabad 2156.95 25.08.2022 CPWD 05.01.2023 35% 30.12.2023 1120.00 1036.95 Work in progress 

97 
Mancherial 

('A' Type + 09 SQ + BW) 
Telangana Hyderabad 2676.02 08.06.2022 NPCC 30.04.2023 20% 31.07.2024 620.00 2056.02 Work in progress 

98 
Adilabad 

('A' Type + 09 SQ + BW) 
Telangana Hyderabad 2593.27 08.09.2022 CPWD 05.1.2023 25% 31.12.2023 820.00 1773.27 Work in progress 

99  Siddipet Siddipet  
('A' Type + 09 SQ + BW) 

Hyderabad 2355.30 23.08.2022 NPCC 19.12.2022 44% 09.03.2024 1200.00 1155.30 Work in progress 

100 
Siricilla 

CA' Type + 09 SQ + BW) 
Telangana Hyderabad 2475.36 31.08.2022 CPWD 22.05.2023 18% 15.05.2024 720.00 1755.36 Work in progress 

101 
No.-4, Varanasi 

CA' Type + 09 SQ + BW) 
Uttar Pradesh Varanasi 1822.54 

24.11.2014 

01.07.2021 
HSCL 

25.05.2015 

15.08.2021 
50% Jan., 2023 820.00 1002.54 Work in progress 

102 
SSG, CISF, Surajpur, G. Noida 

('A' Type + 09 SQ + BW) 
Uttar Pradesh Agra 1951.00 05.03.2019 UPSCIDCO 04.02.2020 90% 08.01.2023 1920.00 31.00 Work in progress 

103 
Gauriganj , Amethi 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Varanasi 
2480.87 

20.07.2021 

08.06.2022 
NPCC 02.07.2022 72% 15.10.2023 2020.00 460.87 Work in progress 

104 
Hathras 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Varanasi 
2072.32 24.06.2022 NPCC 30.10.2022 76% 31.01.2024 1820.00 252.32 Work in progress 

105 
CRPF Prayagraj (Allahabad) 

('A' Type SB+ 09 SQ+BW) 

Uttar 3  radesh Varanasi 
2075.55 24.06.2022 NPCC 29.09.2022 49% 31.12.2023 1320.00 755.55 Work in progress 

106 
Mirzapur 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Varanasi 
2398.69 10.10.2022 CPWD 27.01.2023 25% 31.12.2024 1320.00 1078.69 Work in progress 

107 
Sumerpur 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2598.47 20.10.2022 CPWD 28.03.2023 23% 27.09.2024 520.00 2078.47 Work in progress 

108 
Madhupuri 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2460.34 12.10.2022 CPWD 28.03.2023 24% 27.09.2024 520.00 1940.34 Work in progress 

109 
SSB Gadnia Palia Kalan 

Type SB+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2657.19 20.10.2022 CPWD 29.03.2023 2% 28.09.2024 520.00 2137.19 Work in progress 

110 

 	('A' 
Lakhimpur Kheri 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2738.87 20.10.2022 CPWD 29.03.2023 10% 28.11.2024 720.00 2018.87 Work in progress 

111 
Bhadohi 

('A' Type SB+ 09 SQ+BW) 

Uttar Pradesh Lucknow 
2547.15 27.09.2022 CPWD ... ... ... 220.00 2327.15 Mobilization started 

112 
Bhimtal 

('A' Type SB+ 09 SQ+BW) 

Uttarakhand Dehradun 
2584.00 16.06.2022 CPWD 20.12.2022 35% 19.09.2024 1220.00 1364.00 Work in progress 
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113 
Khatima 

(A' Type SB+ 09 SQ+BW)  

Uttarakhand Dehradun 
2554.00 16.06.2022 CPWD 01.11.2022 50% 30.04.2024 1770.00 784.00 Work in progress 

114 
Gopeshwar 

(A-1' Type SB+ 09 SQ+BW)  

Uttarakhand Dehradun 
3028.90 02.12.2021 UPJN 27.10.2022 70% 20.01.2024 2520.00 508.90 Work in progress 

115 
Bageshwar 

('A' Type SB+ 09 SQ+BW) 

Uttarakhand Dehradun 
3059.45 27.09.2022 CPWD 07.02.2023 22% 25.12.2024 1020.00 2039.45 Work in progress 

116 
SSB Champawat 

('A' Type SB+ 09 SQ+BW) 

Uttarakhand Dehradun 
3583.48 27.09.2022 CPWD 27.02.2023 10% 26.12.2024 520.00 3063.48 Work in progress 

117 
Lohaghat 

('A' Type SB+ 09 SQ+BW) 

Uttarakhand Dehradun 
3719.75 16.11.2022 CPWD 02.03.2023 22% 01.01.2025 1023.18 2696.57 Work in progress 

118 
Kalimpong 

('A-1' Type+ BW) 
West Bengal Kolkata 1573.74 10.12.2014 MES 16.11.2015 90% Dec., 2019 1573.00 0.74 Work in progress 

119 
Bandel 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 2544.70 09.07.2021 NPCC 28.03.2022 78% 28.02.2024 2220.00 324.70 Work in progress 

120 
BSF Raninagar 

('A' Type SB + 09 SC1+BW) 
West Bengal Kolkata 2591.23 23.06.2022 NPCC 11.11.2022 44% 28.02.2024 1420.00 1171.23 Work in progress 

121 
BSF Aradhpur 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 2659.10 16.12.2022 CPWD ... ... ... 220.00 2439.10 Work in progress 

122 
NFR Jalpaiguri 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 3857.43 15.02.2023 CPWD ... ... 20.00 3837.43 Mobilization started 

123 
BSF Baikunthpur 

('A' Type SB + 09 SQ+BW) 
West Bengal Kolkata 3130.91 15.02.2023 CPWD 10.08.2023 4% 09.02.2026 20.00 3110.91 Work in progress 

TOTAL 333454.83 132781.18 200673.65 

S. No. Name of Construction 
Agency 

No. of works 

(i)  BSNL 1 

(ii)  CPWD 85 

(iii)  HSCL 1 

(iv)  MAMCO 1 

(v)  MES 3 

(vi)  NPCC 30 

(vii)  UPSCIDCO 1 

(viii)  UPJN 1 

Total 123 



RENOVATION/REPLACEMENT (FULL/PART) OF 21 KENDRIYA VIDYALAYA SCHOOL BUILDINGS. 

Under Secretary, UT-2, letter dated: 01.06.2021 has conveyed approval of Competent Authority with a firm cost of Rs. 187.04 Crore.  

Funded through Budgetary provisions i.e. Creation of Capital Assets 

SI. 

No 
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1 
No. 1, Tezpur 

(Replacement of school building) 
Assam Guwahati 924.00 12.07.2021 MES 02.08.2023% 4% 24.10.2024 220.00 704.00 Capital Work in progress. 

2 
Borjhar 

(Replacement of school building) 
Assam Guwahati 2089.00 08.07.2021 CPWD ... 0% ... 220.00 1869.00 Capital Work stopped 

3 
AFS Jamnagar 

(Replacement of School Building) 
Gujarat Ahmedabad 1559.14 

02.05.2018 

24.09.2020 
MES 28.01.2021 65% 27.07.2022 1120.00 439.14 Capital Work in progress. 

4 
AFS Thane 

(Replacement of School Building) 
Maharashtra Mumbai 1204.89 

02.05.2018 

24.09.2020 
MES 17.11.2020 14% 16.11.2022 120.00 1084.89 Capital Work in progress 

5 
OF Chanda 

(Replacement of School Building) 
Maharashtra Mumbai 1427.06 

28.11.2018 

24.09.2020 
MES 10.02.2021 1% 09.07.2022 120.00 1307.06 Capital Work in progress 

6 
Pulgaon Camp 

(Replacement of School Building) 
Maharashtra Mumbai 1095.74 01.10.2020 MES 15.05.2023 7% 14.02.2025 220.00 875.74 Capital Work in progress 

7 
No. 1, Dehu Road 

(Renovation of school building) 
Maharashtra Mumbai 1213.00 09.07.2021 MES 25% ... 20.00 1193.00 

Capital/ 

Revenue 
Work in progress. 

8 
Tura 

(Replacement of school building) 
Meghalaya Silchar 1246.00 22.07.2021 CPWD 23.02.2022 9% 22.03.2023 820.00 426.00 Capital Work in progress. 

9 
No.1, Agra 

(Replacement of Part building) 
Uttar Pradesh Agra 1003.00 08.07.2021 MES 14.11.2022 21% 13.10.2024 620.00 383.00 Capital Work in progress. 

10 
No. 2, Agra 

(Replacement of School building) 
Uttar Pradesh Agra 2038.00 08.07.2021 CPWD 0% ... 220.00 1818.00 Capital Work yet to start 

13799.83 3700.00 10099.83 

11 
AFS Jorhat 

(Renovation of school building) 
Assam Guwahati 128.74 09.07.2021 MES 21.06.2022 46% 21.06.2023 120.00 8.74 Revenue Work in progress. 

12 
Narsinghpur 

(Renovation of school building) 
Madhya Pradesh Jabalpur 477.00 09.07.2021 CPWD 17.10.2021 78% 31.08.2022 370.00 107.00 Revenue Work in progress. 

13 
Gangtok 

(Renovation of school building) 
Sikkim Kolkata 159.81 09.07.2021 MES ... 0% ... 20.00 139.81 Revenue Work yet to start 

TOTAL 765.55 510.00 255.55 

S. No. Name Of Construction 
AgencT 

No. of works 

(i)  CPWD 4 
(ii)  MES 9 

Total 13 
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